Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Tuesday, October 22, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Mallory Neldner & Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Rainy, 70% chance of rain, Lo: 42°F, High: 61°F, Winds: 10-20 mph due NE, 93% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1. ERS continued removing contaminated soil from Area 11 & 12.
2. ERS resumed removing vegetative debris in Area 11.

3. START V continued screening soil in Area 11 & 12 to ensure contamination is below the site-
specific action level.

4. ERS continued backfilling Area 9.

5. At the end of the work day, START V uploaded field data to the EPA internet share point site
designated for the Site.

Planned Activities for October 23, 2019:

1. ERRSwill excavate rear entrance of the bowling alley.

2. START V will continue screening soil in Area 11 & 12 to ensure radiation contamination has been
removed bellow the site-specific action level.

3. STARTV will collect soil samples from Area 11 & 12.
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Soil Excavation Data:

Soil Volume Excavated Today (In Cubic Yards) 599
Cumulative Soil Volume Excavated (In Cubic Yards) 2,179
Total Number of Disposal Trucks Today 0
Total Number of Disposal Trucks To Date 0
Number of Backfill Trucks Today 0
Number of Backfill Trucks To Date 0
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Site Photographs
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View of vegetatlon removal in Area 12.
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